

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Nov 30, '25														Dec 7, '25
								W	T	F	S	S	M	T	W	T	F	S	S	M		
1			Весь проект	77 days	Fri 11/28/25	Mon 3/16/26																
3			Фаза 1 — Аналитическая фаза	13 days	Fri 11/28/25	Tue 12/16/25																
4			Анализ текущих процессов	5 days	Fri 11/28/25	Thu 12/4/25																
5			Сбор требований	4 days	Fri 12/5/25	Wed 12/10/25																
6			Архитектура решения	4 days	Thu 12/11/25	Tue 12/16/25																
7			Фаза 2 — Техническая подготовка	8 days	Wed 12/17/25	Fri 12/26/25																
8			Настройка серверов	3 days	Wed 12/17/25	Fri 12/19/25	6															
9			Настройка рабочих станций	3 days	Mon 12/22/25	Wed 12/24/25	8															
10			Сетевое оборудование	2 days	Thu 12/25/25	Fri 12/26/25	9															
11			Фаза 3 — Разработка и настройка CRM	22 days	Mon 12/29/25	Tue 1/27/26																
12			Установка CRM	5 days	Mon 12/29/25	Fri 1/2/26	10															
13			Настройка модулей CRM	6 days	Mon 1/5/26	Mon 1/12/26	12															
14			Аналитика CRM	4 days	Tue 1/13/26	Fri 1/16/26	13															
15			Интеграции	5 days	Mon 1/19/26	Fri 1/23/26	14															
16			Права доступа	2 days	Mon 1/26/26	Tue 1/27/26	15															
17			Фаза 4 — Работа с данными	9 days	Wed 1/28/26	Mon 2/9/26																
18			Подготовка данных	4 days	Wed 1/28/26	Mon 2/2/26	16															
19			Миграция данных	5 days	Tue 2/3/26	Mon 2/9/26	18															
20			Фаза 5 — Документация и обучение	13 days	Tue 2/10/26	Thu 2/26/26																
21			Техническая документация	4 days	Tue 2/10/26	Fri 2/13/26	19															
22			Инструкции	4 days	Mon 2/16/26	Thu 2/19/26	21															



Project: msproj11
Date: Fri 1/16/26

Task

Inactive Task

Split

Inactive Milestone

Milestone

Inactive Summary

Summary

Manual Task

Project Summary

Duration-only

External Tasks

Manual Summary Rollup

External Milestone

Manual Summary

Start-only

Finish-only

Deadline


Critical

Critical Split


Progress

Manual Progress

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors					Nov 30, '25							Dec 7, '2	
								W	T	F	S	S	M	T	W	T	F	S	S	M
23			Обучение персонала	5 days	Fri 2/20/26	Thu 2/26/26	22													
24			Фаза 6 — Тестирование и запуск	12 days	Fri 2/27/26	Mon 3/16/26														
25			Тестирование CRM	8 days	Fri 2/27/26	Tue 3/10/26	23													
26			Запуск CRM	4 days	Wed 3/11/26	Mon 3/16/26	25													




Project: msproj11 Date: Fri 1/16/26	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Critical	
	Project Summary		Duration-only		Critical Split	
	External Tasks		Manual Summary Rollup		Progress	
	External Milestone		Manual Summary		Manual Progress	




Project: msproj11 Date: Fri 1/16/26	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Critical	
	Project Summary		Duration-only		Critical Split	
	External Tasks		Manual Summary Rollup		Progress	
	External Milestone		Manual Summary		Manual Progress	

7, '25						Dec 14, '25								Dec 21, '25								Dec 28, '25								Jan 4, '26								Jan 11, '26		
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M					




Project: msproj11 Date: Fri 1/16/26	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Critical	
	Project Summary		Duration-only		Critical Split	
	External Tasks		Manual Summary Rollup		Progress	
	External Milestone		Manual Summary		Manual Progress	





Project: msproj11 Date: Fri 1/16/26	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Critical	
	Project Summary		Duration-only		Critical Split	
	External Tasks		Manual Summary Rollup		Progress	
	External Milestone		Manual Summary		Manual Progress	

6						Jan 18, '26							Jan 25, '26							Feb 1, '26							Feb 8, '26							Feb 15, '26		
	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T							



Project: msproj11 Date: Fri 1/16/26	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Critical	
	Project Summary		Duration-only		Critical Split	
	External Tasks		Manual Summary Rollup		Progress	
	External Milestone		Manual Summary		Manual Progress	





Project: msproj11 Date: Fri 1/16/26	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Critical	
	Project Summary		Duration-only		Critical Split	
	External Tasks		Manual Summary Rollup		Progress	
	External Milestone		Manual Summary		Manual Progress	